

№ п/п	Наименование объекта	Содержание работ	Единица измерения	Количество	Стоимость	Сроки выполнения	Исполнитель	Статус	Примечание
1	Объект 1	Работы по монтажу оборудования	шт	1	10000	2024-01-01	ИП Иванов	Завершено	
2	Объект 2	Работы по установке систем	шт	2	20000	2024-01-01	ИП Петров	В процессе	
3	Объект 3	Работы по настройке оборудования	шт	1	15000	2024-01-01	ИП Сидоров	Завершено	
4	Объект 4	Работы по обслуживанию систем	шт	3	30000	2024-01-01	ИП Козлов	В процессе	
5	Объект 5	Работы по замене компонентов	шт	1	12000	2024-01-01	ИП Соколов	Завершено	
6	Объект 6	Работы по модернизации систем	шт	2	25000	2024-01-01	ИП Федотов	В процессе	
7	Объект 7	Работы по тестированию оборудования	шт	1	18000	2024-01-01	ИП Морозов	Завершено	
8	Объект 8	Работы по документированию систем	шт	2	22000	2024-01-01	ИП Павлов	В процессе	
9	Объект 9	Работы по обучению персонала	шт	1	10000	2024-01-01	ИП Попов	Завершено	
10	Объект 10	Работы по интеграции систем	шт	3	35000	2024-01-01	ИП Степанов	В процессе	
11	Объект 11	Работы по оптимизации процессов	шт	1	14000	2024-01-01	ИП Тимофеев	Завершено	
12	Объект 12	Работы по обеспечению безопасности	шт	2	28000	2024-01-01	ИП Устинов	В процессе	
13	Объект 13	Работы по обновлению ПО	шт	1	16000	2024-01-01	ИП Фролов	Завершено	
14	Объект 14	Работы по настройке сетей	шт	3	32000	2024-01-01	ИП Христов	В процессе	
15	Объект 15	Работы по резервному копированию	шт	1	11000	2024-01-01	ИП Цуканов	Завершено	
16	Объект 16	Работы по мониторингу систем	шт	2	24000	2024-01-01	ИП Шевченко	В процессе	
17	Объект 17	Работы по устранению неполадок	шт	1	13000	2024-01-01	ИП Шестаков	Завершено	
18	Объект 18	Работы по настройке баз данных	шт	3	36000	2024-01-01	ИП Щеглов	В процессе	
19	Объект 19	Работы по интеграции с внешними сервисами	шт	1	17000	2024-01-01	ИП Юдин	Завершено	
20	Объект 20	Работы по тестированию интеграции	шт	2	23000	2024-01-01	ИП Яковлев	В процессе	
21	Объект 21	Работы по документированию интеграции	шт	1	10000	2024-01-01	ИП Яковлев	Завершено	
22	Объект 22	Работы по настройке серверов	шт	3	34000	2024-01-01	ИП Яковлев	В процессе	
23	Объект 23	Работы по оптимизации производительности	шт	1	15000	2024-01-01	ИП Яковлев	Завершено	
24	Объект 24	Работы по обеспечению отказоустойчивости	шт	2	26000	2024-01-01	ИП Яковлев	В процессе	
25	Объект 25	Работы по настройке балансировки нагрузки	шт	1	12000	2024-01-01	ИП Яковлев	Завершено	
26	Объект 26	Работы по настройке фаервола	шт	3	33000	2024-01-01	ИП Яковлев	В процессе	
27	Объект 27	Работы по настройке IDS/IPS	шт	1	14000	2024-01-01	ИП Яковлев	Завершено	
28	Объект 28	Работы по настройке SIEM	шт	2	25000	2024-01-01	ИП Яковлев	В процессе	
29	Объект 29	Работы по настройке интроскопии	шт	1	11000	2024-01-01	ИП Яковлев	Завершено	
30	Объект 30	Работы по настройке логирования	шт	3	31000	2024-01-01	ИП Яковлев	В процессе	
31	Объект 31	Работы по настройке мониторинга ресурсов	шт	1	13000	2024-01-01	ИП Яковлев	Завершено	
32	Объект 32	Работы по настройке мониторинга приложений	шт	2	24000	2024-01-01	ИП Яковлев	В процессе	
33	Объект 33	Работы по настройке мониторинга инфраструктуры	шт	1	12000	2024-01-01	ИП Яковлев	Завершено	
34	Объект 34	Работы по настройке мониторинга безопасности	шт	3	32000	2024-01-01	ИП Яковлев	В процессе	
35	Объект 35	Работы по настройке мониторинга доступности	шт	1	11000	2024-01-01	ИП Яковлев	Завершено	
36	Объект 36	Работы по настройке мониторинга производительности	шт	2	23000	2024-01-01	ИП Яковлев	В процессе	
37	Объект 37	Работы по настройке мониторинга качества обслуживания	шт	1	10000	2024-01-01	ИП Яковлев	Завершено	
38	Объект 38	Работы по настройке мониторинга пользовательского опыта	шт	3	30000	2024-01-01	ИП Яковлев	В процессе	
39	Объект 39	Работы по настройке мониторинга удовлетворенности клиентов	шт	1	12000	2024-01-01	ИП Яковлев	Завершено	
40	Объект 40	Работы по настройке мониторинга лояльности клиентов	шт	2	22000	2024-01-01	ИП Яковлев	В процессе	
41	Объект 41	Работы по настройке мониторинга вовлеченности клиентов	шт	1	11000	2024-01-01	ИП Яковлев	Завершено	
42	Объект 42	Работы по настройке мониторинга рекомендаций клиентов	шт	3	31000	2024-01-01	ИП Яковлев	В процессе	
43	Объект 43	Работы по настройке мониторинга отзывов клиентов	шт	1	10000	2024-01-01	ИП Яковлев	Завершено	
44	Объект 44	Работы по настройке мониторинга рейтингов клиентов	шт	2	21000	2024-01-01	ИП Яковлев	В процессе	
45	Объект 45	Работы по настройке мониторинга репутации клиентов	шт	1	11000	2024-01-01	ИП Яковлев	Завершено	
46	Объект 46	Работы по настройке мониторинга активности клиентов	шт	3	30000	2024-01-01	ИП Яковлев	В процессе	
47	Объект 47	Работы по настройке мониторинга взаимодействия клиентов	шт	1	10000	2024-01-01	ИП Яковлев	Завершено	
48	Объект 48	Работы по настройке мониторинга поведения клиентов	шт	2	20000	2024-01-01	ИП Яковлев	В процессе	
49	Объект 49	Работы по настройке мониторинга предпочтений клиентов	шт	1	10000	2024-01-01	ИП Яковлев	Завершено	
50	Объект 50	Работы по настройке мониторинга интересов клиентов	шт	3	29000	2024-01-01	ИП Яковлев	В процессе	

Proj. ID	Proj. Name	Proj. Description	Start Date	End Date	Status	Phase	Priority	Responsible	Team	Budget	Actual Spend	Variance	Progress %	Next Milestone	Risks	Dependencies	Compliance	Reporting	Notes
001	IT System Upgrade	Upgrade of core IT systems including ERP and CRM.	2023-01-01	2023-12-31	Completed	Phase 1	High	J. Doe	IT Team	\$1,200,000	\$1,200,000	\$0	100%	System go-live	Low	None	ISO 27001	Quarterly	Successful completion of all phases.
002	New Office Renovation	Renovation of new office space in downtown area.	2023-02-15	2023-09-30	Completed	Phase 2	Medium	M. Smith	Facilities	\$800,000	\$800,000	\$0	100%	Office move-in	Low	None	Local Building Code	Monthly	Minor delays due to weather.
003	Market Research Q3	Market research for Q3 2023 across key sectors.	2023-07-01	2023-09-30	In Progress	Phase 1	Medium	A. Brown	Marketing	\$200,000	\$150,000	-\$50,000	75%	Final report	Low	None	GDPR	Quarterly	Scope creep in data collection.
004	Product Development X	Development of new product line X.	2023-03-01	2024-03-31	On Hold	Phase 1	High	K. Lee	R&D	\$1,500,000	\$100,000	-\$1,400,000	5%	Market analysis	Medium	High	Patent Law	Quarterly	Strategic pivot required.
005	Customer Support Portal	Implementation of a new customer support portal.	2023-04-01	2023-10-31	In Progress	Phase 2	Medium	S. Kim	IT Support	\$300,000	\$250,000	-\$50,000	80%	User training	Low	None	GDPR	Monthly	Minor bugs being resolved.
006	HR Policy Review	Review and update of HR policies.	2023-05-01	2023-08-31	Completed	Phase 1	Low	L. Garcia	HR	\$100,000	\$100,000	\$0	100%	Policy implementation	Low	None	Local Labor Law	Quarterly	Smooth process.
007	Supply Chain Optimization	Optimization of supply chain processes.	2023-06-01	2023-11-30	In Progress	Phase 1	Medium	R. White	Operations	\$400,000	\$300,000	-\$100,000	70%	Vendor negotiations	Medium	Medium	Trade Secret	Monthly	Supplier delays affecting progress.
008	Website Redesign	Redesign of corporate website.	2023-08-01	2023-12-31	In Progress	Phase 2	Medium	D. Black	Marketing	\$250,000	\$200,000	-\$50,000	80%	Content migration	Low	None	GDPR	Quarterly	Design changes in progress.
009	Employee Wellness Program	Launch of a new employee wellness program.	2023-09-01	2023-11-30	On Hold	Phase 1	Low	H. Green	HR	\$150,000	\$50,000	-\$100,000	10%	Program selection	Low	None	Local Labor Law	Quarterly	Budget constraints.
010	Legal Review Q4	Legal review for Q4 2023.	2023-10-01	2023-12-31	In Progress	Phase 1	Medium	C. Hall	Legal	\$180,000	\$120,000	-\$60,000	60%	Contract reviews	Low	None	GDPR	Quarterly	Complex cases being reviewed.
011	IT Security Audit	Annual IT security audit.	2023-11-01	2023-12-31	In Progress	Phase 1	High	J. Doe	IT Security	\$120,000	\$80,000	-\$40,000	60%	Audit report	Medium	High	ISO 27001	Quarterly	Identifying vulnerabilities.
012	Customer Feedback Analysis	Analysis of customer feedback from Q3.	2023-10-01	2023-11-30	In Progress	Phase 1	Medium	A. Brown	Marketing	\$100,000	\$70,000	-\$30,000	70%	Feedback summary	Low	None	GDPR	Quarterly	Identifying trends.
013	Internal Audit Q4	Internal audit for Q4 2023.	2023-11-01	2023-12-31	In Progress	Phase 1	Medium	P. Davis	Finance	\$150,000	\$100,000	-\$50,000	60%	Audit findings	Medium	Medium	SOX	Quarterly	Reviewing financial controls.
014	Marketing Campaign X	Launch of marketing campaign X.	2023-12-01	2024-01-31	On Hold	Phase 1	Medium	M. Smith	Marketing	\$200,000	\$50,000	-\$150,000	10%	Campaign strategy	Medium	Medium	Trade Secret	Quarterly	Strategic review.
015	Facilities Maintenance	Regular maintenance of facilities.	2023-01-01	2023-12-31	Ongoing	Phase 1	Low	F. Lee	Facilities	\$100,000	\$100,000	\$0	100%	Annual report	Low	None	Local Building Code	Monthly	Standard maintenance.
016	IT Helpdesk Upgrade	Upgrade of IT helpdesk system.	2023-02-01	2023-06-30	Completed	Phase 2	Medium	J. Doe	IT Support	\$180,000	\$180,000	\$0	100%	System go-live	Low	None	GDPR	Quarterly	Improved user experience.
017	Product Training	Training for new product line.	2023-03-01	2023-05-31	Completed	Phase 1	Medium	R. White	R&D	\$100,000	\$100,000	\$0	100%	Training completion	Low	None	Trade Secret	Quarterly	Successful training.
018	Customer Satisfaction Survey	Customer satisfaction survey.	2023-04-01	2023-06-30	Completed	Phase 1	Medium	A. Brown	Marketing	\$150,000	\$150,000	\$0	100%	Survey results	Low	None	GDPR	Quarterly	Positive feedback.
019	Supply Chain Risk Assessment	Risk assessment of supply chain.	2023-05-01	2023-07-31	Completed	Phase 1	Medium	R. White	Operations	\$120,000	\$120,000	\$0	100%	Risk report	Medium	Medium	Trade Secret	Quarterly	Identifying risks.
020	Website Analytics Review	Review of website analytics.	2023-06-01	2023-08-31	Completed	Phase 1	Medium	D. Black	Marketing	\$80,000	\$80,000	\$0	100%	Analytics report	Low	None	GDPR	Quarterly	Insights into user behavior.
021	Employee Performance Review	Performance review for employees.	2023-07-01	2023-09-30	Completed	Phase 1	Low	L. Garcia	HR	\$100,000	\$100,000	\$0	100%	Review completion	Low	None	Local Labor Law	Quarterly	Standard process.
022	Supply Chain Optimization Phase 2	Phase 2 of supply chain optimization.	2023-08-01	2023-11-30	In Progress	Phase 2	Medium	R. White	Operations	\$400,000	\$300,000	-\$100,000	70%	Vendor negotiations	Medium	Medium	Trade Secret	Monthly	Supplier delays affecting progress.
023	Website Redesign Phase 2	Phase 2 of website redesign.	2023-09-01	2023-12-31	In Progress	Phase 2	Medium	D. Black	Marketing	\$250,000	\$200,000	-\$50,000	80%	Content migration	Low	None	GDPR	Quarterly	Design changes in progress.
024	Employee Wellness Program Phase 2	Phase 2 of employee wellness program.	2023-10-01	2023-11-30	On Hold	Phase 2	Low	H. Green	HR	\$150,000	\$50,000	-\$100,000	10%	Program selection	Low	None	Local Labor Law	Quarterly	Budget constraints.
025	Legal Review Q4 Phase 2	Phase 2 of legal review for Q4.	2023-11-01	2023-12-31	In Progress	Phase 2	Medium	C. Hall	Legal	\$180,000	\$120,000	-\$60,000	60%	Contract reviews	Low	None	GDPR	Quarterly	Complex cases being reviewed.
026	IT Security Audit Phase 2	Phase 2 of IT security audit.	2023-12-01	2023-12-31	In Progress	Phase 2	High	J. Doe	IT Security	\$120,000	\$80,000	-\$40,000	60%	Audit report	Medium	High	ISO 27001	Quarterly	Identifying vulnerabilities.
027	Customer Feedback Analysis Phase 2	Phase 2 of customer feedback analysis.	2023-10-01	2023-11-30	In Progress	Phase 2	Medium	A. Brown	Marketing	\$100,000	\$70,000	-\$30,000	70%	Feedback summary	Low	None	GDPR	Quarterly	Identifying trends.
028	Internal Audit Q4 Phase 2	Phase 2 of internal audit for Q4.	2023-11-01	2023-12-31	In Progress	Phase 2	Medium	P. Davis	Finance	\$150,000	\$100,000	-\$50,000	60%	Audit findings	Medium	Medium	SOX	Quarterly	Reviewing financial controls.
029	Marketing Campaign X Phase 2	Phase 2 of marketing campaign X.	2023-12-01	2024-01-31	On Hold	Phase 2	Medium	M. Smith	Marketing	\$200,000	\$50,000	-\$150,000	10%	Campaign strategy	Medium	Medium	Trade Secret	Quarterly	Strategic review.
030	Facilities Maintenance Phase 2	Phase 2 of facilities maintenance.	2023-01-01	2023-12-31	Ongoing	Phase 2	Low	F. Lee	Facilities	\$100,000	\$100,000	\$0	100%	Annual report	Low	None	Local Building Code	Monthly	Standard maintenance.
031	IT Helpdesk Upgrade Phase 2	Phase 2 of IT helpdesk upgrade.	2023-02-01	2023-06-30	Completed	Phase 2	Medium	J. Doe	IT Support	\$180,000	\$180,000	\$0	100%	System go-live	Low	None	GDPR	Quarterly	Improved user experience.
032	Product Training Phase 2	Phase 2 of product training.	2023-03-01	2023-05-31	Completed	Phase 2	Medium	R. White	R&D	\$100,000	\$100,000	\$0	100%	Training completion	Low	None	Trade Secret	Quarterly	Successful training.
033	Customer Satisfaction Survey Phase 2	Phase 2 of customer satisfaction survey.	2023-04-01	2023-06-30	Completed	Phase 2	Medium	A. Brown	Marketing	\$150,000	\$150,000	\$0	100%	Survey results	Low	None	GDPR	Quarterly	Positive feedback.
034	Supply Chain Optimization Phase 2	Phase 2 of supply chain optimization.	2023-05-01	2023-07-31	Completed	Phase 2	Medium	R. White	Operations	\$120,000	\$120,000	\$0	100%	Risk report	Medium	Medium	Trade Secret	Quarterly	Identifying risks.
035	Website Redesign Phase 2	Phase 2 of website redesign.	2023-06-01	2023-08-31	Completed	Phase 2	Medium	D. Black	Marketing	\$80,000	\$80,000	\$0	100%	Analytics report	Low	None	GDPR	Quarterly	Insights into user behavior.
036	Employee Performance Review Phase 2	Phase 2 of performance review.	2023-07-01	2023-09-30	Completed	Phase 2	Low	L. Garcia	HR	\$100,000	\$100,000	\$0	100%	Review completion	Low	None	Local Labor Law	Quarterly	Standard process.
037	Supply Chain Optimization Phase 2	Phase 2 of supply chain optimization.	2023-08-01	2023-11-30	In Progress	Phase 2	Medium	R. White	Operations	\$400,000	\$300,000	-\$100,000	70%	Vendor negotiations	Medium	Medium	Trade Secret	Monthly	Supplier delays affecting progress.
038	Website Redesign Phase 2	Phase 2 of website redesign.	2023-09-01	2023-12-31	In Progress	Phase 2	Medium	D. Black	Marketing	\$250,000	\$200,000	-\$50,000	80%	Content migration	Low	None	GDPR	Quarterly	Design changes in progress.
039	Employee Wellness Program Phase 2	Phase 2 of employee wellness program.	2023-10-01	2023-11-30	On Hold	Phase 2	Low	H. Green	HR	\$150,000	\$50,000	-\$100,000	10%	Program selection	Low	None	Local Labor Law	Quarterly	Budget constraints.
040	Legal Review Q4 Phase 2	Phase 2 of legal review for Q4.	2023-11-01	2023-12-31	In Progress	Phase 2	Medium	C. Hall	Legal	\$180,000	\$120,000	-\$60,000	60%	Contract reviews	Low	None	GDPR	Quarterly	Complex cases being reviewed.
041	IT Security Audit Phase 2	Phase 2 of IT security audit.	2023-12-01	2023-12-31	In Progress	Phase 2	High	J. Doe	IT Security	\$120,000	\$80,000	-\$40,000	60%	Audit report	Medium	High	ISO 27001	Quarterly	Identifying vulnerabilities.
042	Customer Feedback Analysis Phase 2	Phase 2 of customer feedback analysis.	2023-10-01	2023-11-30	In Progress	Phase 2	Medium	A. Brown	Marketing	\$100,000	\$70,000	-\$30,000	70%	Feedback summary	Low	None	GDPR	Quarterly	Identifying trends.
043	Internal Audit Q4 Phase 2	Phase 2 of internal audit for Q4.	2023-11-01	2023-12-31	In Progress	Phase 2	Medium	P. Davis	Finance	\$150,000	\$100,000	-\$50,000	60%	Audit findings	Medium	Medium	SOX	Quarterly	Reviewing financial controls.
044	Marketing Campaign X Phase 2	Phase 2 of marketing campaign X.	2023-12-01	2024-01-31	On Hold	Phase 2	Medium	M. Smith	Marketing	\$200,000	\$50,000	-\$150,000	10%	Campaign strategy	Medium	Medium	Trade Secret	Quarterly	Strategic review.
045	Facilities Maintenance Phase 2	Phase 2 of facilities maintenance.	2023-01-01	2023-12-31	Ongoing	Phase 2	Low	F. Lee	Facilities	\$100,000	\$100,000	\$0	100%	Annual report	Low	None	Local Building Code	Monthly	Standard maintenance.
046	IT Helpdesk Upgrade Phase 2	Phase 2 of IT helpdesk upgrade.	2023-02-01	2023-06-30	Completed	Phase 2	Medium	J. Doe	IT Support	\$180,000	\$180,000	\$0	100%	System go-live	Low	None	GDPR	Quarterly	Improved user experience.
047	Product Training Phase 2	Phase 2 of product training.	2023-03-01	2023-05-31	Completed	Phase 2	Medium	R. White	R&D	\$100,000	\$100,000	\$0	100%	Training completion	Low	None	Trade Secret	Quarterly	Successful training.
048	Customer Satisfaction Survey Phase 2	Phase 2 of customer satisfaction survey.	2023-04-01	2023-06-30	Completed	Phase 2	Medium	A. Brown	Marketing	\$150,000	\$150,000	\$0	100%	Survey results	Low	None	GDPR	Quarterly	Positive feedback.
049	Supply Chain Optimization Phase 2	Phase 2 of supply chain optimization.	2023-05-01	2023-07-31	Completed	Phase 2	Medium	R. White	Operations	\$120,000	\$120,000	\$0	100%	Risk report	Medium	Medium	Trade Secret	Quarterly	Identifying risks.
050	Website Redesign Phase 2	Phase 2 of website redesign.	2023-06-01	2023-08-31	Completed	Phase 2	Medium	D. Black	Marketing	\$80,000	\$80,000	\$0	100%	Analytics report	Low	None	GDPR	Quarterly	Insights into user behavior.

